

Revenue Budget

Annual Procurement Plan (2020-2021)

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (Technical wing)	7105
NB: Marking as () means in the budget cost for FY 2020-21	

Ministry/ Division
Agency
Procuring Entity Name & Code

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertisement (if applicable)	Invitation/ Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WD01	Construction of RCC (rigid) Road Pavement from Round about to Weighscale of Both side and repair work for west service road from west stack yard to west round about of Bangabandhu Bridge of Bangabandhu Bridge	m	2600	OTM (NCT)	BBA	BBA Own Fund	2500 (600)	Planned Dates		30 July 20	31 August 2020	31 October 20	15 November 20	30 November 20	05 December 20	125 day	12 Month
								Planned Day			30	60	15	15	5	125	365
WD02	Engaging O&M Operator for 5 years of Bangabandhu Bridge	year	5	OTM (ICT)	BBA	BBA Own Fund	20000.00 (2000)	Planned Dates		30 September 20	30 November 2020	15 February 21	31 March 21	15 April 21	30 May 21	225 day	60 month
								Planned Day			60	90	45	15	15	225 day	21900
WD03	Construction of Mosque at Bangabandhu Bridge	sft	11250	OTM (NCT)	BBA	BBA Own Fund	300 (200)	Planned Dates		01 March 21	01 April 21	05 July 21	25 July 21	30 July 21	31 July 21	120 days	24 months
								Planned Day			30	65	20	04	01	120	780

F:\Work safe guard\Annual Procurement Plan 2020-21-1

১৭-৬-২০
আজ্ঞাপন আরা
উপ-পরিচালক (সেতুসংলগ্ন)
বারান্দাঙ্গা সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
গোড়গাতি, কলকাতা, ভারত-৭২২২

WD04	Construction of Mesum at Bangabandhu Bridge	Sft	11150	OTM (NCT)	BBA	BBA Own Fund	2000 (200)	Planned Dates	01 Mach 21	01 April 21	05 July 21	25 July 21	30 July 21	31 July 21	120 days	24 months
								Planned Day		30	65	20	04	01	120	780
WD05	Construction of Workshop Building at Bangabandhu Bridge	sft	4000	OTM (NCT)	BBA	BBA Own Fund	300 (00)	Planned Dates	20 April 21	20 May 21	30 July 21	15 August 21	01 September 21	15 September 21	115 days	12 months
								Planned Day		30	40	15	15	15	115	365
Total value for Procurement																
							25100									

18-1-20

আজ্ঞাশাল আরা
উপ-পরিচালক (সহকারী)
বাংলাদেশ সড়ক কর্তৃপক্ষ
অতিরিক্ত পরিদর্শন ও সড়ক মন্ত্রণালয়
সড়ক অধিদপ্তর, ঢাকা-১২১২


Ongoing Work

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in Lac Taka)	Time code for processes	Advertisement prequel (if applicable)	Invite/ Advertis e Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WD01	Engaging O&M Operator for 5 years of Bangabandhu Bridge	yr	5		BBA	BBA Own Fund	1425 (2500)	Planned Dates	Starting time june 2016, end time june 2021								60 Month
WD02	Road light Picnic sport				BBA	BBA Own Fund	(5)		If required								
WD03	Rcc road Pavement at existing weigh scale				BBA	BBA Own Fund	240 (250)		Running work (January 2020- July 2020)								
WD04	East resettlement road parallel to contract 7				BBA	BBA Own Fund	97 (110)		Running work (January 2020- July 2020)								
WD05	Overlay at contract 7 road				BBA	BBA Own Fund	996 (1105)		Running work (July 2020- July 2021)								

F:\Work safe guard\Annual Procurement Plan 2020-21-3

১৬-১১-২০
জাতিয়াল আদালত
উপ-পরিচালক (সেইক্সার্সিট)
বাংলাদেশ সড়ক কর্তৃপক্ষ
সড়ক পরিবহন ও সড়ক মন্ত্রণালয়
সড়ক ভবন, বনানী, ঢাকা-১২১২

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertis e Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WD 06	South groynne protection at harbor end				BBA	BBA Own Fund	3997 (2071)		Running (September 2019-September 2020)								
WD07	Truck lane extention				BBA	BBA Own Fund	2650.42 (1500)		Running (December 2018-October 2020)								
WD08	Toll lane extention				BBA	BBA Own Fund	2650.42 (1500)		Not required in this year								
WD 09	Crack reparaire of Bangabandhu Bridge				BBA	BBA Own Fund	10900 (135)		2015-2016, defect liability up to July 2021								


 আছমান আরা
 উপ-পরিচালক (সেইফগার্ড)
 বাংলাদেশ সেফ-কন্ট্রোল
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১২

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (Technical wing)	7105

NB: Marking as () means in the budget cost for FY 2020-21

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (Technical wing)	7105

NB: Marking as () means in the budget cost for FY 2020-21

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GDD01	Procurement Of Consumable Item and office stationary for Toll, weigh scale of Bangabandhu Bridge	LS	1	OTM (NCT)	BBA	BBA Own Fund	70.00	Planned Dates Planned Day		15 August 20	01 September 20	01 October 20	15 October 20	25 October 20	30 October 20	60 day	12 month
GDD02	Procurement of Spare Parts for weigh scale and toll of Bangabandhu Bridge	LS	1	OTM (NCT)	BBA	BBA Own Fund	40.00	Planned Dates Planned Day		15 August 20	15 September 20	15 October 20	25 October 20	30 October 20	5 November 20	60 day	12 month
GDD03	Procurement of Consumable item and office stationary item for stack yard	LS	1	OTM/RFQ (NCT)	BBA	BBA Own Fund	3.00	Planned Dates Planned Day		15 October 20	30 October 20	30 November 20	15 December 20	25 December 20	30 December 20	75 days	6 month
											15	30	15	10	5	75 days	180 day

11-18-20


প্রাঞ্জিয়ান আলো
উপ-পল্লিগালক (সোইফোর্ড)
বাহালাপেশ সোফু কার্ডপাফ
নড়ক পল্লিগালক ও সোফু মাল্লিগালক
সোফু ভবন, বনানী, ঢাকা-১২১২

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD04	"Supply of Dress for the Stack yard Operator and Signal Man of Bangabandhu Bridge."	LS	01	OTM/RFQ (NCT)	BBA	BBA Own Fund	2.00	Planned Dates		15 September 20	15 October 20	15 November 20	25 November 20	30 November 2020	5 December 20	60 days	3 month
								Planned Day			15	30	10	5	5	65 days	90 days
GD 05	Supply of 11KV Vacuum Circuit Breaker for HT Panel at Padma Multipurpose Bridge Project, Area-3, Kutubpur, Shibchar, Madaripur.	No	1	OTM/Quotation (NCT)	BBA	BBA Own Fund	3.00	Planned Dates		15 September 20	15 October 20	15 November 20	25 November 20	30 November 2020	5 December 20	3.33 month	3 month
								Planned Day		15	30	30	10	5	5	100 day	90 day
GD06	Supply of LTC (Lane Control)	No	1	OTM/Quotation (NCT)	BBA	BBA Own Fund	3.00	Planned Dates		01 December 20	31 December 20	15 January 20	30 January 20	5 February 20	10 February 20	70 day	3 month
								Planned Day			30	15	15	5	5	70	90 day
GD 07	Supply and installation of POS printer for Weigh scale at Bangabandhu bridge	LS	1	OTM/Quotation (NCT)	BBA	BBA Own Fund	3.00	Planned Dates		15 August 20	30 August 20	15 September 20	20 September 20	25 September 20	30 September 20	45 day	2 month
								Planned Day			15	15	5	5	5	45 day	60day
	Procurement of Toll operation software	no	01	OTM (ICT)	BBA	BBA		Planned Day		1 January 20	February 20	05 April	20 April	5 May	10 May	130 day	6 month

F:\Work safe guard\Annual Procurement Plan 2020-21-6

আজ্ঞা আন আরা
উপ-পরিচালক (সেইফগার্ড)
বারিগঞ্জ সেক্টর
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
ঢাকা, বনানী, ঢাকা-১২১২

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID 08	for bridge					Own Fund	2500 (2000)	Dates			20	20	20	20	20		
								Planned Day			50	45	15	15	5	130 day	180 day
GID09	Purchas of Angular Blasted rock	Cum	2000	OTM (ICT)	BBA	BBA Own Fund	2500 (00)	Planned Dates		1 January 20	20 February 20	05 April 20	20 April 20	5 May 20	10 May 20	130 day	12 month
								Planned Day			50	45	15	15	5	130 day	365 day
	Total value for Procurement																
							4624										



 ১৭-৪-২০
 ডায়েরী নং: ১৭৪/২০
 জি.পি.ও. অফিস (সি.এস.ও.)
 বাগমতিয়া চৌকি, ঢাকা
 জি.পি.ও. অফিস (সি.এস.ও.)
 জি.পি.ও. অফিস (সি.এস.ও.)

Ongoing

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est. Cost (in Lac Taka)	Time code for processes	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GDD01	Toll Operation (consumable, exemption, consultancy, software rent etc)	LS	1		BBA	BBA Own Fund	(1670)	Operate by BBA own									
GDD02	Loop counter	Set	1		BBA	BBA Own Fund	(37.50)	Start 2018- end 2019 December									
GDD03	Water treatment plant	Set	1		BBA	BBA Own Fund	62 (22)	Work finish									
GDD03	Ac/street light	Set	1		BBA	BBA Own Fund	(36.5)	January 2020-July 2020									
GDD04	Motor vehicle CCCC		1		BBA	BBA Own Fund	(110)	July 2020-July 2021									

18.9.20

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID 05	Equipment Machinery and Metal detector	Set	1		BBA	BBA Own Fund	(390)	May 2020-May 2021									
GID06	Upgradation of Surveillance system and installation of PA system	Set	1		BBA	BBA Own Fund	219 (300)	December 2019-October2020									
GID 07	BRTA database connection Apa Procurement	Set	1		BBA	BBA Own Fund	38 (50)	Tender invitation June 2020 – Tender award time December2020									
GID 08	Procurement of weigh scale and Software		1	ICT	BBA	BBA Own Fund	3500 (1150)										


 আফজাল আহাম্মদ
 উপ-পরিচালক (প্রকল্পসমূহ)
 বাংলাদেশ প্রকল্প কার্যালয়
 প্রকল্প পরিচালনা ও প্রকল্প পরিচালনা
 প্রকল্প পরিচালনা, কলকাতা, ঢাকা-১২০

Annual Procurement Plan (2020-2021)

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing	
NB: Marking as () means in the budget cost for FY 2020-21	

Ministry/ Division
Agency
Procuring Entity Name & Code

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in Lac Taka)	Time code for processes	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Engaging individual consultant as i) Senior Design engineer ii) senior Procurement Specialist for BBA	No	LS	EOI	BBA	BBA Own Fund	175.00 (00)	Planned Dates	20 July 20	10 August 20	20 August 20	20 September 20	05 October 20	15 October 20	30 October 20	10 November 20	135 day	24 month
								Planned Days		20	25	30	15	10	15	10	135 day	730 day
SR 02	Consultancy service for preparing of Land Aquisition Plan for Bridge on Katua-Betagi-Patukhali-Lohalia-kalaya road (Z8052) over Paira river.	No	1	DPM/SSS	BBA	BBA Own Fund	30.0 (20.00)	Planned Dates	-	-	-	-	15 August 2020	15 September 20	30 September 20	5 October 20	2 month	6 month
								Planned Day	-	-	-	-	-	30	15	5	45 day	180 days
Total value for Procurement							205											

২০২০-২১

Ongoing

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for processes	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Seismic consultancy, Buet	LS	1		BBA	BBA Own Fund	7	2016-2021										
SR02	Hydrology Morphology consultancy for Bangabandhu Bridge	Yr	5	OTM	BBA	BBA Own Fund	690 (120)	July 2018-July 2023										
SR03	Box repair, Deck repair of bangabandhu bridge				BBA	BBA Own Fund	(10)	2016-2021										


১১-৪-২০

আজিজুল আলী
উপ-পরিচালক (সেবাসার্ভ)
বারনাটোয়া সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বাগানী, ঢাকা-১২১৫

Annual Procurement Plan (2020-2021)

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing	
NB: Marking as () means in the budget cost for FY 2020-21	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approval Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertisement (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 1	Repairing Work BISIC Bhaban at Munshiganj End.	No	1	RFQ	BBA	GOB/BB A Own Fund	6.00	Planned Dates		Sept-20	Sept-20	Oct-20	Nov-20	Nov-20	Nov-20	90 days	03 months
	Total Value of Works Procurement						6.00	Planned Days									


 ১১-৮-২০
 অতিরিক্ত সচিব
 উপ-পরিচালক (সহকারী)
 বাংলাদেশ সড়ক কর্তৃপক্ষ
 সড়ক পরিবহন ও সড়ক মন্ত্রণালয়
 সড়ক ভবন, কলকাতা, ঢাকা-১২০

Annual Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Bangladesh Bridge Authority	7105
Project/ Program Name & Code	Technical Wing	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in Lac Taka)	Time code for processes	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1	Vertical Extension Work of Toll Monitoring Building at Munshganga side of Munkerpur Bridge	No	1	OTM	BBA	GOB/BB A Own Fund	150.00	Planned Dates		Sept-20	Sept-20	Oct-20	Nov-20	Dec-20	Dec-20		18 months
WD 2	Construction of Staff Accommodation at Mukterpur Bridge. Total Cost: 500.00	No	1	OTM	BBA	GOB/BB A Own Fund	355.00	Planned Dates		March 21	March 21	April 21	May 21	May 21	May 21		02 Yrs
						Total: 505.00										90 Days	

১১-১২

উপ-পরিচালক (সেইসার্ভিস)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Annual Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Bangladesh Bridge Authority	7105
Project/ Program Name & Code	Technical Wing	

Package No.	Description of Procurement package	Unit	Quantity	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estid. Cost (in Lac Taka)	Time code for process	Advertisement (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Installation Surveillance System for Mukterpur Bridge	No	1	OTM	BBA	GOB/BB A Own Fund	130.00	Planned Dates		Nov-20	Nov-20	Dec-20	Jan-21	Feb-21	Feb-21		03 months
	Total Value of Goods Procurement						130.00	Planned Days								120 days	

১৭-৮-২০
অজুমান আরা
উপ-পরিচালক (সেইংসার্ভিস),
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন বনানী, ঢাকা-১২১১

Ongoing

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertisement (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1	Construction of Boundary wall at Rest house & Toll monitoring Bhaban, Mukterpur Bridge, Munshiganj.	No	1	OTM	BBA	BBA Own Fund	55.00	Planned Dates	Feb-2020-Sep-2020								
								Planned Dates									
WD 2	Providing Asphalt Overlay Works at Approach Road of Mukterpur Bridge from Panchabati to Mukterpur Bridge in the district of Narayanganj and Munshiganj.	No	1	OTM	BBA	BBA Own Fund	915.00	Planned Dates	July-2020-Jan2021								
								Planned Dates									
WD 3	Construction of Boundary wall North and South side at 6 th Bangladesh-China Friendship Bridge (Mukterpur Bridge), Mukterpur, Munshiganj.	No	1	OTM	BBA	BBA Own Fund	530.00	Planned Dates	June-2020-Dec-2021								
									Total: 1500.00								

১১-৬-২০
আজ্ঞাপন আদেশ
উপ-পরিচালক (প্রকল্পসমূহ),
বারিশাল সড়ক বিভাগ,
সড়ক পরিবহন ও সেতু মন্ত্রণালয়,
সেতু ভবন, বনানী, ঢাকা-১২১৬

Annual Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division
Agency	Bangladesh Bridge Authority
Procuring Entity Name & Code	Bangladesh Bridge Authority
Project/ Program Name & Code	Technical Wing
	NB: Marking as () means in the budget cost for FY 2020-21

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertisement (if applicable)	Tender opening	Invitation/ Advertisement Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Operation & Maintenance (O&M) of Setu Bhaban	-	LS	OTM	BBA	GOB/BBA Own Fund	1300.00 (100.00)	Planned Dates			August 20	October 20	November 20	November 20	December 20	150 days	60 months
WD02	Operation & Maintenance (O&M) of Lift in Setu Bhaban	-	LS	OTM	BBA	GOB/BBA Own Fund	55.00 (8.00)	Planned Dates			-	August 20	August 20	August 20	August 20	60 days	36 months
GDD01	Supply Installation of Generator with necessary cable at BBA	-	Each	OTM	BBA	GOB/BBA Own Fund	500.00 (500.00)	Planned Dates			November 2020	January 21	February 21	February 21	March 21	150 days	06 months
WD03	2 nd & 3 rd Floor Tiles Work	-	LS	OTM	BBA	GOB/BBA Own Fund	100.00 (100.00)	Planned Dates			August 2020	September	October 2020	October 2020	November	120	04 Months

৯০৮-৪-২০

Ongoing

Sl No.	Name Of Works	Work Starting Date	Work Ending Date	Work Estimated Cost	2020-2021 Cost (in Lac Taka)	Remarks
1	2	3	4	5	6	7
01	Operation & Maintenance (O&M) of Setu Bhaban	January 05, 2016	January 31, 2021	4,89,69,564.00	50.00	
02	Operation & Maintenance (O&M) of Lift in Setu Bhaban	September 21, 2017	August 31, 2020	18,98,730.00	0.52	
03	"Construction of Multistoried Office Building (Head Quarter) of Bangladesh Bridge Authority (Vertical Extension from 6 th to 10 th Floor of Setu Bhaban) at Banani, Dhaka-1212."	April 18, 2017	February 18, 2020	33,24,54,061.83	325.00	
04	Supply, Installation, Testing and Commissioning of Fire Hydrant System, Auto Sprinkler System, Auto Fire Alarm System and Public Address & Voice Alarm System (PA System) for Setu Bhaban, Banani, Dhaka-1212.	April 01, 2019	January 15, 2020 And O&M Operator 5 Years	4,55,68,000.00	7.00	
05	"Construction of Foot Over Bridge Length 45 meter and Breadth 3 meter near the Setu Bhaban Banani Dhaka-1212."	February 14, 2019	August 14, 2020 And Time Extension-February 14, 2021	3,23,68,249.80	323.00	

1108-20
12-8-20


আজহার আলী
উপ-পরিচালক (সেতুসংলগ্ন)
বাংলাদেশ সেতু কর্তৃপক্ষ
আঞ্চলিক পরিদপ্তর ও সেতু মন্ত্রণালয়
সেতু ভবন বনানী, ঢাকা-১২১০

Annual Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Bangladesh Bridge Authority	7105
Project/ Program Name & Code	Finance and Accounts Wing	

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invitation	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD 01	Appointment of Income Tax Advisor for Nov-2020 - Nov-2022	No	1	DPM	Executive Director	BBA Own Fund	2.50	Planned Dates	Sep/2020	-	-	-	Oct/2020	Nov/2020	Nov/2020	03 month	2 Years
SD 02	Appointment of Private C.A. firm for Auditing BBA accounts for 2019-20 financial year.	No	2	DPM	Executive Director	BBA Own Fund	3.00	Planned Dates	July/2020	-	-	-	Aug/2020	Sep/2020	Sep/2020	03 month	3 Months
SD 03	Appointment of C.A. Firm for Auditing Contributory Provident Fund of BBA	No	1	EOI	Executive Director	BBA Own Fund	9.20	Planned Dates	Jan/2020	27/01/2020	13/02/2020	Aug/2020	Sep/2020	Sep/2020	Sep/2020	09 month	6 Months
SD 04	Appointment of Private C.A. firm for Auditing BBA accounts for 2020-21 to 2024-25 financial year.	No	2	EOI	Executive Director	BBA Own Fund	18.00 (0.00)	Planned Dates	Jan/2021	Feb/2021	March/2021	March/2021	April/2021	May/2021	June/2021	07 month	3 Months


F:\Work safe guard\Annual Procurement Plan 2020-21-18


 উপ-পরিচালক (প্রকল্প),
 বাংলাদেশ সেতু কর্তৃপক্ষ,
 সেতু পরিবহন ও সেতু মন্ত্রণালয়,
 সেতু ভবন, বনানী, ঢাকা-১২১৩

Annual Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Bangladesh Bridge Authority	7105
Project/ Program Name & Code	Administration Wing	

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertis e/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary, Electric, Computer, Appliance and Consumable goods during the financial year 2020-2021	enclosed	As per list	RFQ/ OTM	Executive Director	BBA	25.00	-	-	-	-	-	-	-	-	-	12 Months
2.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	25.00	-	-	-	-	-	-	-	-	-	12 Months
3.	Livaries		As per list	RFQ	Executive Director	BBA	3.50	-	-	-	-	-	-	-	-	-	12 Months
4.	Books & Stationary		As per list	RFQ	Executive Director	BBA	1.00	-	-	-	-	-	-	-	-	-	12 Months
Total							54.50										


 অফিসিয়াল আদায়
 উপ-পরিচালক (প্রকল্পগাউ),
 বাংলাদেশ ব্রিজ কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১০

Annual Procurement Plan (2020-2021)

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing (ICT Cell)	

Ministry/ Division	
Agency	
Procuring Entity Name & Code	
Project/ Program Name & Code	

Pack age No.	Description of procurement package works	Unit	Procurem ent Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approv al to Award	Notificatio n of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer/Hardware Purchase	20	OTM /RFQ	BBA	GOB	20	-	-	Sep/20	Oct/20	Oct/20	Nov/20	Nov/20	Dec/20	4 Months	4 Months
2.	Software Purchase	2	RFQ	BBA	GOB	5	-	-	Sep/20	Oct/20	Nov/20	Nov/20	Dec/20	Dec/20	4 Months	5 Months
3.	Software Maintenance	-	RFQ/DT M	BBA	GOB	5	-	-	Sep/20	Oct/20	Nov/20	Nov/20	Dec/20	Dec/20	4 Months	5 Months
2.	BRTA database API integration	1	OTM	BBA	GOB	50	-	-	Contract Signing is done. Work is going on.							
7.	Extension of Existing Surveillance System of BBA Head Office	1	RFQ	BBA	GOB	35	-	-	Dec/20	Jan/20	Feb/20	Apr/20	May/20	May/20	6 Months	5 Months
Total						115										


উপ-পরিচালক (সাইক্লার্ড)
বারিগাংগা সেক্টর, কক্সবাজার
সড়ক পরিবহন ও সেতু সঞ্চালনা
সেতু ভবন, বনানী, ঢাকা-১২১২

১৭-৪-২০

Annual Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division
Agency	Bangladesh Bridge Authority
Procuring Entity Name & Code	Bangladesh Bridge Authority
Project/ Program Name & Code	Administration Wing

Pack age No.	Description of procurement package goods	Unit	Qua nity	Procure ment Method & Type	Contract Approvin g Authority	Sour ce of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advert ise/ Tender	Tender Opening	Tender Evaluatio n	Approv al to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Transport Fuel (Octane/Dies al/CNG & Lubricants)	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	80.00	Planned dates	July 2020 to May 2021								
2	Maintenance & Repair of vehicle	As per requirement	As per requirement	DM/RF Q/LTM	As per authority delegated	BBA	35.00	Planned dates	July 2020 to May 2021								
3	Purchase of Jeep	5	5	Direct Method From Gov. won Company/OTM	Executive Director	BBA	710.00		অর্থ বিভাগের বায় নিয়ন্ত্রণ অধিশাখা -৬ এর স্মারক নং ০৭.১৫৬.০২৬.০০.০১.২০০৪ (অংশ-১)-৩৭৮ তারিখ : ০৮/০৭/২০২০ এর পরিপত্র অনুযায়ী ৩১ ডিসেম্বর ২০২০ পর্যন্ত সকল সরকারী, আধা-সরকারী, স্বায়ত্বশাসিত ও অন্যান্য প্রতিষ্ঠানের পরিচালন ও উন্নয়ন ব্যয়ের আওতায় সকল প্রকার নতুন/প্রতিস্থাপক হিসেবে যানবাহন ক্রয় বকে থাকিবে।								


 ১৫-৬-২০

আশুমান আরা
 উপ-পরিচালক (সেইংসার্ভ)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বঙ্গালী, ঢাকা-১২১০

Annual Procurement Plan (2020-2021)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200
Administration Wing	

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertis Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	GOODS																
	Procurement of Furniture, AC, Geyser, Television, Refrigerator	LS	1	OTM/ RFQ	ED	Own Fund	24.00	Planned Dates		15 Nov, 2020	01 Dec, 2020	30 Dec, 2020	15 Jan, 2021	20 Jan, 2021	30 Jan, 2021	3.5 month	3 Month
GD 01								Planned Days			15	30	15	5	10	75	90
Total value of GOODS Procurement							24.00										

অনুমোদিত
উপ-পরিচালক (প্রকল্পসমূহ)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১০


১১.৮.২০

Annual Procurement Plan (2020-2021)

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Procuring Entity Name & Code	131018200
Administration Wing	

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est. Cost (in Lac Taka)	Time code for process	Advertise/ Prequel (if applicable)	Invite/ Advertis e Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Renovation of Cottages	LS	1.00	OTM/RFQ	ED, BBA	Own Fund	20.00	Planned Dates	21	15 Nov, 2020	01 Dec, 2020	30 Dec, 2020	15 Jan, 2021	20 Jan, 2021	30 Jan, 2021	3.5 month	3 Month
								Planned Days			15	30	15	5	10	75	90
Total value of WORKS Procurement							20.00										


 ১১-৬-২০
 অতিরিক্ত সচিব
 উপ-পরিচালক (সহকারী)
 বাংলাদেশ ব্রিজ কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়
 ঢাকা-১২১০

Annual Procurement Plan (2020-2021)

Ministry/ Division			
Bangladesh Bridge Authority			
Bangladesh Bridge Authority			7105
Human Resources Development & Capacity Building (HRD & CB) Project			71050026

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertis e Tender	Proposal/ Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	Computer & Accessories	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID 01	Procurement of Desktop Computer-50 nos, Printer-3 nos, Laptop-2 nos	no	55	OTM/ RFQ	PD	BBA Own Fund	20.00	Planned Dates Planned Days			July 20	Aug 20	Aug 20	Aug 20	Sep 20	60 days	2 months
	Office Equipment																
GID 02	Procurement of Scanner-1 nos, Fax Machine-1 nos& Projector-1	no	3	OTM/ RFQ	PD	BBA Own Fund	20.00	Planned Dates Planned Days			July 20	Aug 20	Aug 20	Aug 20	Sep 20	60 days	2 months
GID 03	Office Furniture		LS	OTM/ RFQ	PD	BBA Own Fund		Planned Dates Planned Days			July 20	Aug 20	Aug 20	Aug 20	Sep 20	60 days	2 months
Total							40.00										


১৭-৪-১৯

Annual Procurement Plan (2020-2021)

Ministry of Road Transport & Bridges/Bridges Division		
Bangladesh Bridge Authority		
Bangladesh Bridge Authority		7105
Technical Wing (Master plan)		
NB: Marking as () means in the budget cost for FY 2020-21		

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in Lac Taka)	Time code for processes	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Conduct Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur Road & Gazaria-Munshiganj Road and preparation of Master Plan for Bangladesh Bridge Authority	No	LS	EOI	BBA	BBA Own Fund	26000 (5000)	Planned Dates	15 December 19	12 March 20	13 August 20	9 October 20	29 October 20	5 November 20	5 January 21	30 January 21	365 day	24 month
SR 01								Planned day		92	120	60	20	06	55	15	365 day	730 day
Total value for Procurement							26000											


 ডায়ালগিক্যাল অফিসার
 উপ-পরিচালক (সেইসার্ভিস)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 জাতীয় পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, ঢাকা-১২১২